

OPTI MATRIX SOLUTIONS

• PROPOSAL #PROJ-0002 •

PROJECT PROPOSAL

PROJECT NAME

Radhe Dispo World

PREPARED FOR

Purv Patel

DATE

19 May 2026

Prepared by: Opti Matrix Solutions

Proposal ID: PROJ-0002

Table of Contents

01	Executive Summary	3
02	About Our Company	4
03	Project Understanding	5
04	Scope of Work	6
05	Project Deliverables	7
06	Project Timeline	8
07	Technology Stack	9
08	Cost Estimation	10
09	Payment Terms	11
10	Project Assumptions	12
11	Risk Assessment	13
13	Support & Maintenance	14

Executive Summary

This proposal presents a comprehensive strategy for the **Radhe Dispo World**, tailored to meet Purv Patel's specific business objectives. Our approach combines industry best practices with innovative solutions to deliver measurable outcomes.

Leveraging our expertise in Next JS, CSS, Tailwind CSS, we will architect a scalable, secure, and high-performance solution that addresses current challenges while accommodating future growth. The proposed solution is designed to optimize operational efficiency, enhance user engagement, and drive sustainable business value.



Business Goals

Streamline operations, reduce costs, and accelerate digital transformation through tailored technology solutions.



Expected Outcomes

Improved efficiency, enhanced user experience, scalable architecture, and comprehensive documentation.



Client Benefits

Reduced time-to-market, cost-effective development, ongoing support, and future-ready technology stack.

Opti Matrix Solutions is a premier technology consulting and software development company with over 16 years of industry experience. We specialize in delivering cutting-edge digital solutions that transform businesses and drive growth.

Our Expertise

Full-stack development, cloud solutions, mobile applications, AI/ML integration, and enterprise software architecture.

Team Capability

50+ skilled professionals including developers, designers, QA engineers, and project managers with diverse domain expertise.

Track Record

200+ successful projects delivered across 15+ industries with 98% client satisfaction rate and long-term partnerships.

Mission & Vision

To empower businesses with innovative technology solutions that create lasting value and competitive advantage.

Client Requirements

Website planning and architecture

Business Problems

Inefficient processes, lack of digital presence, manual workflows leading to reduced productivity and missed opportunities.

Proposed Solutions

Custom Radhe Dispo World development using cutting-edge technologies to automate workflows and enhance digital capabilities.

Key Objectives

Deliver robust, scalable solution within timeline, ensure seamless deployment, and provide comprehensive training and documentation.

Our comprehensive scope of work encompasses all phases of the project lifecycle, ensuring complete coverage of requirements and delivering a production-ready solution.

01 Website planning and architecture

Deliverables:

Complete website planning and architecture module with documentation, source code, and testing reports.

Expected Outcome:

Fully functional website planning and architecture component meeting all specified requirements and quality standards.

02 Frontend development (HTML, CSS, JavaScript)

Deliverables:

Complete frontend development (html, css, javascript) module with documentation, source code, and testing reports.

Expected Outcome:

Fully functional frontend development (html, css, javascript) component meeting all specified requirements and quality standards.

03 Website optimization

Deliverables:

Complete website optimization module with documentation, source code, and testing reports.

Expected Outcome:

Fully functional website optimization component meeting all specified requirements and quality standards.

04 Deployment and hosting setup

Deliverables:

Complete deployment and hosting setup module with documentation, source code, and testing reports.

Expected Outcome:

Fully functional deployment and hosting setup component meeting all specified requirements and quality standards.

05 Ongoing maintenance and updates

Deliverables:

Complete ongoing maintenance and updates module with documentation, source code, and testing reports.

Expected Outcome:

Fully functional ongoing maintenance and updates component meeting all specified requirements and quality standards.

Upon successful completion of the project, the following deliverables will be provided to ensure complete handover and operational readiness.



Source Code

Complete, well-documented source code with version control history



Admin Panel

Full-featured administrative dashboard for content and user management



Documentation

Technical documentation, API docs, and user manuals



Deployment

Production deployment on configured servers with CI/CD pipeline



API Integration

RESTful/GraphQL APIs with third-party service integrations



Testing Reports

Unit, integration, and UAT testing reports with bug tracking



Training Materials

Video tutorials, user guides, and hands-on training sessions




Security Audit

Security assessment report with vulnerability fixes and compliance checks

06

Project Timeline

The project will be executed over a period of **30 working days**, following a structured phase-wise approach to ensure quality and timely delivery.



07

Technology Stack

We leverage industry-leading technologies and frameworks to build robust, scalable, and future-proof solutions tailored to your project requirements.



FRONTEND

Next JS

CSS

Tailwind CSS

08

Cost Estimation

The following cost breakdown provides a transparent view of the project investment. All amounts are in Indian Rupees (₹) and inclusive of applicable taxes where indicated.

SERVICE	DESCRIPTION	QTY	UNIT COST	TOTAL COST
Project Development	Custom Development	1	₹35,000	₹35,000
Subtotal				₹35,000
GST (18%)				₹6,300
Total Project Cost				₹41,300

** Prices are valid for 30 days from the proposal date. Any additional features or scope changes will be quoted separately.*

Our milestone-based payment structure ensures transparency and aligns payment schedules with project progress.

40% • PROJECT START

Upon agreement signing and project kickoff

Due: Day 1

30% • MID DEVELOPMENT

After UI/UX approval and 50% development completion

Due: Day 15

20% • TESTING PHASE

Upon completion of testing and client UAT sign-off

Due: Day 24

10% • FINAL DELIVERY

After deployment, training, and project handover

Due: Day 30

Payment Notes:

- All payments to be made via bank transfer or cheque in favor of "Opti Matrix Solutions"
- Invoices will be raised at each milestone with 7-day payment terms
- Late payments may result in project timeline adjustments
- All amounts are exclusive of applicable taxes unless stated otherwise

The successful execution of this project is based on the following assumptions regarding client responsibilities, third-party dependencies, and resource availability.

Client Responsibilities

- ▶ Timely provision of required content, assets, and information
- ▶ Designated point of contact for approvals and

Third-Party Dependencies

- ▶ Third-party API availability and documentation
- ▶ Hosting/server environment readiness

Resource Requirements

- ▶ Staging environment for testing and UAT
- ▶ Access to existing systems for integration

feedback ▶ Access to necessary systems and third-party accounts ▶ Review and approval within agreed timelines	▶ Domain and SSL certificate procurement ▶ External service provider cooperation	▶ Subject matter experts for domain-specific inputs ▶ Required software licenses and tools
--	---	---

11

Risk Assessment

We have identified potential risks and developed comprehensive mitigation strategies to ensure project success.

RISK	IMPACT	MITIGATION STRATEGY
Requirement Creep	HIGH	Clear scope documentation, change request process, and regular stakeholder reviews
Technology Compatibility	MEDIUM	Thorough tech stack evaluation, proof of concept, and fallback options
Timeline Delays	HIGH	Agile methodology, buffer time allocation, and parallel task execution
Resource Availability	MEDIUM	Dedicated team allocation, backup resources, and knowledge sharing protocols
Third-Party API Changes	MEDIUM	API version locking, abstraction layers, and regular compatibility testing
Security Vulnerabilities	HIGH	Regular security audits, penetration testing, and adherence to OWASP standards

The following terms and conditions govern the engagement between Opti Matrix Solutions and Purv Patel for the execution of this project.

SCOPE CHANGES

Any modifications or additions to the agreed scope of work will be evaluated and may result in timeline extensions and additional costs. All scope changes must be documented and approved in writing by both parties.

REVISION POLICY

The proposal includes up to 3 rounds of revisions during design and development phases. Additional revisions beyond this limit will be billed at standard hourly rates.

CONFIDENTIALITY

Both parties agree to maintain strict confidentiality regarding all proprietary information, trade secrets, business processes, and project-related data shared during and after the engagement. A separate NDA may be executed if required.

OWNERSHIP RIGHTS

Upon full payment, the client receives complete ownership of all deliverables including source code, designs, documentation, and intellectual property created specifically for this project.

WARRANTY

Opti Matrix Solutions provides a 30-day warranty period post-deployment for bug fixes and minor adjustments at no additional cost. This warranty covers defects in functionality as per the agreed specifications.

MAINTENANCE & SUPPORT

Post-warranty maintenance and support services are available through separate Annual Maintenance Contract (AMC). Standard AMC includes bug fixes, security updates, and technical support during business hours.

CANCELLATION POLICY

Either party may terminate the agreement with 15 days written notice. In case of cancellation by the client, payment for completed milestones is due. Advance payments are non-refundable after project commencement.

REFUND POLICY

Refunds are processed only for milestones not yet initiated. Once a milestone is completed and delivered, the corresponding payment is non-refundable. Refund requests must be submitted in writing.

FORCE MAJEURE

Neither party shall be liable for delays or failures in performance resulting from events beyond reasonable control, including but not limited to acts of God, natural disasters, war, terrorism, government actions, or internet infrastructure failures.

LEGAL JURISDICTION

This agreement shall be governed by and construed in accordance with the laws of India. Any disputes arising from this agreement shall be subject to the exclusive jurisdiction of courts in [City, State].

We provide comprehensive post-delivery support to ensure smooth operation and long-term success of your project.



Warranty Support

30-day complimentary support post-deployment covering bug fixes and critical issues.
Response time within 24 hours.



Bug Fixing Policy

Critical bugs resolved within 24 hours, major bugs within 48 hours, minor bugs within 5 business days during warranty period.



Upgrade Policy

Technology stack upgrades and version migrations available under AMC. Major upgrades scoped and quoted separately.



AMC Options

Flexible annual maintenance plans: Basic (email support), Standard (priority support), Premium (24/7 dedicated support).

14

Signatures

By signing below, both parties acknowledge and agree to the terms, conditions, scope, and deliverables outlined in this proposal document.

CLIENT SIGNATURE

COMPANY SIGNATURE

Purv Patel

Purv Patel

Authorized Signatory

Date: _____

Opti Matrix Solutions

Authorized Representative

Project Director

Date: 19 May 2026